
La Jolla Area Public Improvements Email Update #15

Period: July 22-26, 2002

Overview:

This update is provided to share information about the progress of the La Jolla Area Public
Improvement. Our goal is to prevent surprises and hear from you. We welcome and encourage
your feedback as it helps us to work together more effectively. Also, we will continue to add
contact names to the distribution list as people express an interest in receiving this information.

For ease of reading, this report is organized into the following categories:

- Construction schedule addressed in this report
- Construction status this week
- Community involvement, outreach and information

Construction schedule addressed in this report

This email report provides information about the following projects:

A. Torrey Pines Road Water & Sewer Main Replacement Project
Dec 2001-Summer 2002

B.   Ardath Road Improvements:
       -Tree relocation

June 2001- 2003 (and as needed beyond that)
       -Road Realignment and Water/Sewer Replacement

Sept 2002 � Sept 2003

C.   Torrey Pines/La Jolla Boulevard Water Main Replacement Phase II
Currently in design phases

D.   Traffic Signal Modification Project at La Jolla Scenic Drive S.
        and Nautilus St./Cardeno Dr.

June 2002 � August 2002

Construction status for the week:

Torrey Pines Road Water and Sewer Main Replacement Project:

This week, the week of July 22, the contractor continued testing the new water main for bacteria.

Next week, the contractor is scheduled to begin the paving process on Torrey Pines Road between
Calle De La Plata and Exchange Place.  The process may take up to two weeks to complete.
While all precautions will be taken to minimize noise, residents may experience some
inconvenience.  The work hours on this part of the project are Monday through Thursday, from 8
p.m. to 6 a.m.

Torrey Pines Road will be open while paving is underway; however, there will lane reductions
and heavy equipment in the construction area.  Please allow extra time when traveling through the



construction area since there will be minor delays.

The project is scheduled for completion in mid-August.

Ardath Road Improvements:

Contractor Selected for Road Realignment and Water/Sewer work within this Project Area
West Coast General Corporation/TC Construction Co. successfully bid on the Ardath Road
Realignment and Water/Sewer work and their contract was approved by City Council on July 22.
A partnering session for the Contractor and City team to establish their working relationship will
be held at the end of July.  Construction is anticipated to begin in September.  Between now and
then, the City and Contractor will:

•  Prepare required documents for the project
•  Hold a pre-construction meeting with the contractor and project management team to

review more specifically the contractor�s expected work activities.
•  Issue a notice to proceed allowing the contractor to begin work in September.

Once the pre-construction meeting has been held in August, we will be able to report on the
timeline of work activities of this project on a weekly basis.

Torrey Pines/La Jolla Boulevard
Water Main Replacement Phase II:
The Torrey Pines Road Pipeline Phase II is anticipated to start design in November 2002.
Construction is projected to begin in Fall 2004 and be completed Spring 2006.  The total
estimated cost would be approximately $6.4 million.  The design team�s progress will continue to
be included in this email report.

Traffic Signal Modification Project at La Jolla Scenic Drive S. and
Nautilus St./Cardeno Dr.
The project includes replacing signal poles, paving the center section of La Jolla Scenic Drive S.
(between Nautilus St. and Soledad Mountain Rd.), and restriping the road to allow for two left
turn lanes from Nautilus St onto La Jolla Scenic Drive S.  The project is currently in construction
and is expected to be completed by mid-August.  For more project information, please call Jon
Hannasch, Project Engineer, at 619-533-3761.

Community Involvement, Outreach and Information:
The following items labeled with an asterisk (*) represent ongoing efforts and reference
notes.

Community Open House
A community open house has been planned to provide an overview of the Torrey Pines Road and
Ardath Road projects.  This will also provide an opportunity for the community to meet the
project team and have their questions and concerns addressed prior to construction beginning.
All interested community members are encouraged to attend.

When: Wednesday, August 14, 2002
Time: 5:30 p.m. to 7:30 p.m.
Where:  La Jolla Branch Library

7555 Draper Avenue



*Inquiries Regarding the Relocated Torrey Pines Trees:

The Health and Maintenance of the Relocated Torrey Pines Trees
The arborist hired by the tree removal and replacement contractor before the road alignment
project begins is carefully monitoring the health of the trees.  The same arborist will continue to
monitor the trees throughout the life of the project.  Currently, the trees are experiencing some
shock due to their roots being cut.  The amount of root ball taken varied for each tree based on
their different locations and proximities to the street and other trees.   Shock and natural causes
have turned the needles brown.  All trees are responding to that change by limiting the water
distribution to its extremities that is causing the needles to turn brown.  The arborist has advised
us that this is a normal, expected reaction and is an indication that the trees are responding to the
change of conditions.  Dead, brown needles, and lack of foliage on lower portions of the trees was
caused by the close positions of the trees in their original location.  The brown needles are
anticipated to fall off, as part of the seasonal cycle and regeneration of needles should occur later
on this year.

Trees have been and continue to be monitored by the arborist on a weekly basis.  The trees have
been treated with fertilizer and as sprayed with an insecticide to control opportunistic beetles that
develop when trees are under stress.  Due to the dry summer season and project rescheduling, a
temporary water irrigation system that is monitored by a construction water meter has been
installed to replace hand watering.  The arborist and contractor continue to inspect and check the
moisture of the soil because Torrey Pines trees are sensitive and over watering them would also
be detrimental to their health.

The Council District 1 Representative for the Mayor�s Tree Advisory Board, Consulting Arborist,
City�s Urban Forester, City�s Landscape Architect, City�s Project Engineer, Tree Removal &
Replacement Contractors and Community Involvement Associate met on July 18, 2002 to discuss
the maintenance and status of the trees.  The team is identifying and evaluating additional
methods to add to their current care of the trees.

Timing of Relocation
The team originally anticipated the Road Reconfiguration and Water & Sewer Replacement
project to begin in the Spring 2002; the trees were moved to anticipate project coordination issues
associated with that work. However, due to increased construction costs and coordination over
noise mitigation, the construction was moved back to start Fall 2002.  The contractor for the
road/water/sewer work understands the importance of coordinating with the tree contractor in
order to replant the Torrey Pines trees as soon as possible.  Therefore, they will make every effort
to plant as many of the trees in their final destination in advance of the final landscaping phase.

*Inquiries Regarding the Road Near Old Denny�s:
A resident called to inquire about a road illustrated on page 2 of the Spring 2002 La Jolla Public
Improvements Newsletter.  The road in question is the straight diagonal road branching out of the
middle of La Jolla Shores Drive on the right.  The question was whether or not the road was to be
constructed as part of the new road reconfiguration.  Currently, there is no apparent road in that
location.  The road that is depicted in the map is called a �paper street.� A paper street is
generally defined as parcels of land that were once set aside for future roads, but never came into
being.  The paper street is not part of any new features in the Ardath Road Realignment Project.

*Inquiries Regarding Pedestrian and Bicycle Orientation After the Road Realignment:



We have received a couple of inquiries about the nature of pedestrian and bicycle orientation after
the road is reconfigured and realigned.  The existing pedestrian footbridge that connects the cul-
de-sac to the gas station will remain the same.  Access to the bridge from the north will not
change and accessing the bridge from the south end of Ardath, east of Hidden Valley Road can be
accomplished by crossing Hidden Valley Rd. and following the new meandering foot path to the
end of the new cul-de-sac by the school.  The base of the bridge is still halfway between the end
of the cul-de-sac and the La Jolla Shores Dr. and Torrey Pines Road intersection.  Pedestrians and
bicycles can either use the overpass or cross at the intersection of Torrey Pines Rd. and La Jolla
Shores Dr. to get to La Jolla Shores from the south side of Ardath Road.  No new bike lanes will
be added due to inadequate right of way.

*Ardath Road Project Staging Area
The staging area for the Ardath Road project will be located in the same area where BRH-Garver
occupied for the Torrey Pines project.  It is located east of Hidden Valley Road and south of
Ardath Road.

Points of contact during these projects:

For emergencies water main breaks, a high line leak, etc, contact the Water Department�s
Emergency Phones at 619 515-3525. This line takes calls and dispatch crews to investigate and/or
fix problems

For general inquiries about the work, contact the dedicated hotline for these projects at
619 533-7539. This line is checked throughout the day; calls are then distributed to the
appropriate project team member for follow up.

Should you have any questions or concerns about this update or the La Jolla Area Public
Improvements in general, please do not hesitate to call either of us.

Catherine Smith
Destree Lazo
Collaborative Services
619 232 2112
E: Catherine@collaborativeservices.biz

DestreeL@collaborativeservices.biz


